



## GEF-Satoyama Subgrantee Highlights Report

|   |                                    |
|---|------------------------------------|
| Organization Name:  | Fauna & Flora International        |
| Country:  | Myanmar                            |
| Reporting Quarter:  | FY19 Q2 (October to December 2018) |
| Person submitting Report:   |                                    |
| <p>&lt;Highlight 1&gt;: Small grant monitoring trip to the project villages (December 2018)</p> <p>Home gardening seeds were provided to all FCZ agreed project villages in Hponganrazi Wildlife Sanctuary and Khakaborazi National Park. The progress of home gardening plantations in the villages were monitored in December 2018.</p>   |                                    |
| <p>&lt;Highlight 2&gt;: Tilling machine provision to new agreed FCZ communities in Putao District (December 2018)</p> <p>4 Tilling machines were provided to the new agreed FCZ villages to support for improvement of agriculture in December 2018.</p>  |                                    |
| <p>&lt;Highlight 3&gt;: Awareness raising talks in Putao District (October to December 2018)</p> <p>Awareness raising talks were conducted in the project villages in Putao District together with the Department of Fisheries, Agriculture Department and Wildlife sanctuary.</p>  |                                    |
| <p>&lt;Highlight 4&gt;: Finalize FCZ boundaries in new FCZ villages and develop maps in Hponganrazi Wildlife Sanctuary and Khakaborazi National Park (December 2018)</p> <p>New FCZ agreed maps were provided to the new communities and develop FCZ map included new FCZs.</p>   |                                    |
| <p>&lt;Highlight 5&gt;: Awareness raising talk and final agreement on FCZ in proposed Lenyar National Park (November 2018)</p> <p>Awareness raising talks were conducted in collaboration with the Township Department of Fisheries and FCZ maps were agreed by the 3 communities in the proposed Lenyar National Park.</p>   |                                    |
| <p>&lt;Highlight 6&gt;: Finalize FCZ boundaries in new FCZ villages and develop maps in proposed Lenyar National Park (November 2018)</p> <p>New FCZ agreed maps were provided to the new communities and develop FCZ map included new FCZs.</p>  |                                    |
| <p>&lt;Highlight 7&gt;: Meeting on the evaluation of FCZ patrolling and law enforcement in Putao (December 2018)</p> <p>Meeting with FCZ communities in Putao led by the Kachin State Department of Fisheries and solve law enforcement problems and reporting issues. Department of Fisheries has requested that the FCZ committee keep all the all project provisions in good condition and look after them so that they can be used long term, and that they be shared across the villagers.</p> |                                    |
| <p>&lt;Highlight 8&gt;: Fish landing monitoring together with the Department of Fisheries in Indawgyi (October 2018)</p> <p>Fish landing monitoring in Indawgyi is being conducted monthly in Indawgyi.</p>   |                                    |
| <p><a href="#">Photos</a></p>   |                                    |



Home gardening seeds provision and small grant monitoring trip to the project villages (December 2018)

Tilling machine provision to new agreed FCZ communities in Putao District (December 2018)



Awareness raising talks in Putao District (October to December 2018)

New FCZ signboards and FCZ map for Hponganrazi Wildlife Sanctuary and Khakaborazi National Park



Awareness raising talk and final agreement on FCZ in proposed Lenyar National Park (November 2018)

New FCZ signboards and FCZ map for proposed Lenyar National Park



Meeting on the evaluation of FCZ patrolling and law enforcement in Putao (December 2018)



Fish landing monitoring in Indawgyi. (October 2018)